



ACTION PLAN FOR THE CONSERVATION OF BIRD SPECIES LISTED IN ANNEX II TO THE SPA/BD PROTOCOL

UPDATED TIMETABLE FOR THE PERIOD 2014 - 2019

PLAN D'ACTION POUR LA CONSERVATION DES ESPÈCES DES OISEAUX LISTÉES EN ANNEXE II AU PROTOCOLE ASP/DB

CALENDRIER MIS À JOUR POUR LA PÉRIODE 2014 - 2019

photo: H. AZAFZAF



Updated Timetable (2014 - 2019) of the Action Plan for the conservation of Bird species listed in Annex II to the SPA/BD Protocol *

Actions	Deadline/ periodicity	By whom
1. Produce and publish an updated version of the Action Plan including all 25 target species.	By 2015	RAC/SPA
2. Protect legally all bird species in Annex II	By 2019	Contracting Parties
3. Optimize synergies with international agreements and organizations dedicated to bird conservation	From 2014 to 2019	Contracting Parties
4. Target and lobby decision-making organisations and government bodies to stimulate the implementation of the Action Plan	From 2014 to 2019	Contracting Parties, Partners and RAC/SPA, ICCAT, GFCM
5. Organize specific training courses and workshops in coordination/synergy with international and/or national NGOs	From 2014 to 2019	RAC/SPA Contracting Parties, AP partners, AEWA, Birdlife International, ICCAT, GFCM
6. Organization of the 3rd Mediterranean Symposium on ecology and conservation of the bird species listed in Annex II	By 2017	RAC/SPA and Contracting Parties
7. Participation in / promotion of a regional network for monitoring populations and distribution of Mediterranean threatened bird species, in coordination with other organisations	From 2014 to 2019	RAC/SPA, AP partners, AEWA, Birdlife International,
8. Establishment / support of research and monitoring programs to fill gaps in the knowledge of threatened species in partnership with other organisations	From 2014 to 2019	RAC/SPA, Contracting Parties, AP partners, AEWA, Birdlife International
9. Establishment and implementation of National Action Plans for the conservation of endangered and threatened bird species in the Mediterranean	From 2014 to 2019	RAC/SPA, Contracting Parties
10. Support contracting parties and partners to produce and publish relevant scientific documentation contributing to update knowledge and enhance conservation action taken on the Annex II species	From 2014 to 2019	RAC/SPA, AP partners, AEWA, Birdlife International, ICCAT, GFCM
11. Identification of areas important for birds on land and at sea (mapping of breeding, feeding, molting and wintering areas).	From 2014 to 2019	Contracting Parties, AP partners, AEWA, Birdlife International,
12. Legal establishment of Protected Areas (PAs) with adequate management plans at breeding sites	By 2019	Contracting Parties
13. Produce the 3rd Report on progress in the implementation of the Action Plan according to the proposed achieved indicators	By 2019	RAC/SPA

* As adopted by the 18th meeting of the Contracting Parties to the Convention for the Protection of the Marine Environment and the Coastal Region of the Mediterranean (Barcelona Convention) and its Protocols (Istanbul, Turkey from 3 to 6 December 2014)

Calendrier mis à jour (2014 - 2019) du Plan d'Action pour la conservation des espèces des oiseaux listées en Annexe II au Protocole ASP/DB *

Actions	Délai/ périodicité	Par qui
1. Produire et publier une version actualisée du Plan d'action, y compris l'ensemble des 25 espèces cibles	Vers 2015	CAR/ASP
2. Protéger légalement toutes les espèces d'oiseaux de l'Annexe II	Vers 2019	Parties Contractantes
3. Optimiser les synergies avec les accords internationaux et les organisations concernées par la conservation des oiseaux	De 2014 à 2019	Parties Contractantes
4. Cibler et faire du lobbying auprès des organisations et agences gouvernementales de prise de décision pour encourager la mise en œuvre du Plan d'Action	De 2014 à 2019	Parties Contractantes, Partenaires et CAR/ASP
5. Organiser des cours et des ateliers de formation spécifiques en coordination/synergie avec les ONG nationales et/ou internationales	De 2014 à 2019	CAR/ASP et Parties Contractantes
6. Organisation du 3ème symposium Méditerranéen sur l'écologie et la conservation des espèces d'oiseaux mentionnées dans l'Annexe II	Vers 2017	CAR/ASP et Parties Contractantes
7. Participation à / promotion d'un réseau régional pour le suivi des populations et la distribution des espèces d'oiseaux méditerranéens menacés, en coordination avec d'autres organisations	De 2014 à 2018	CAR/ASP
8. Etablissement / support de recherche et de suivi des programmes pour combler les écarts dans la connaissance des espèces menacées en partenariat avec d'autres organisations	De 2014 à 2019	CAR/ASP, Parties Contractantes
9. Etablissement et mise en œuvre de plans d'action nationaux pour la conservation d'espèces menacées et en danger en Méditerranée	De 2014 to 2019	CAR/ASP, Parties Contractantes
10. Soutenir les parties contractantes et les partenaires à produire et publier une documentation scientifique pertinente qui contribue à actualiser la connaissance et promouvoir les actions de conservation prises envers les espèces de l'Annexe II	De 2014 à 2019	CAR/ASP
11. Identification des zones importantes pour les oiseaux sur terre et en mer (élaboration des cartes sur les zones de reproduction, d'alimentation, de mue, et d'hivernage).	De 2014 à 2019	Parties Contractantes, Partenaires
12. Etablissement légal des Zones Protégées avec plans d'aménagement appropriés sur les sites de reproduction.	Vers 2019	Parties Contractantes
13. Produire un 3ème rapport sur le progrès de la mise en œuvre du Plan d'Action	Vers 2019	CAR/ASP

* Comme adopté par la 18ème réunion des Parties contractantes à la Convention pour la Protection de l'Environnement Marin et du littoral de la Méditerranée (Convention de Barcelone) et à ses protocoles (Istanbul, Turquie, du 3 au 6 Décembre 2014)