



UNEP



R A C / S P A


ACTION PLAN FOR THE CONSERVATION OF MARINE VEGETATION IN THE MEDITERRANEAN SEA

WORK PROGRAMME AND TIMETABLE FOR THE PERIOD 2012-2017

PLAN D'ACTION POUR LA CONSERVATION DE LA VEGETATION MARINE EN MER MEDITERRANEE

PROGRAMME DE TRAVAIL ET CALENDRIER DE REALISATION POUR LA
PERIODE 2012-2017

photo : Sandrine Ruitton



Work programme and timetable for the period 2012-2017*

Type of action planned	Activities for implementing the Action Plan	Deadline
1. Regulatory activities	Parties which have not yet done so ratify the SPA/BD Protocol	As soon as possible
	Help the Parties take new vegetation species in Annex II into account	As soon as possible
	Help the countries which have legal protections make them operational and efficacious	From 2013
	Urge the Parties to create MPAs to conserve marine vegetation	As soon as possible
2. Scientific knowledge and communication	Update the text of the Action Plan to integrate the amendments to Annex II to the SPA/BD Protocol	As soon as possible
	Organise a symposium every 3 years	From 2013
	Extend the bibliographical database to all the vegetal species in Annex II to the SPA/BD Protocol and regularly update it	From 2013
	Make the information layer on distribution of meadows accessible (MedSIG)	As soon as possible
	Update the information layer on mapping priority habitats	Every two years
	Complete and regularly revise the directory of specialists and laboratories, institutions and organisations concerned	When there are symposiums
3. Inventorying and mapping the main vegetal assemblages	Set up a programme for making national inventories on macrophyta species, with staggered planning according to the regions' priorities	From 2012
	Make theoretical probable distribution maps for the main plant assemblages	As soon as possible
	Implement targeted mapping and inventorying actions (Annex II species, priority sites)	From 2012
4. Monitoring and following up over time the main vegetal assemblages	Establish a programme for setting up monitoring networks for the main marine plant assemblages at national and regional level	As soon as possible
	Help the countries set up and/or extend their networks for follow-up of plants in the Mediterranean	From 2013
5. Taking on the Action Plan and enhancing national capacities	Urge the countries that have so far not done so to develop short-, medium- and long-term action plans according to national and regional priorities	From 2012
	Help countries implement action plans	As soon as possible
	Set up training of 'liaison executives' responsible for providing national training courses	From 2013
	Help the countries set up regular national training	From 2014

Programme de travail et calendrier de réalisation pour la période 2012-2017*

Type d'actions prévues	Activités pour la mise en œuvre du Plan d'action	Echéance
1. Activités réglementaires	Ratification du Protocole ASP/DB, par les Parties qui ne l'ont pas encore fait	Dés que possible
	Aider les Parties à tenir compte des nouvelles espèces végétales de l'Annexe II	Dés que possible
	Aider les pays, qui disposent de protections légales, à les rendre opérationnelles et efficaces	A partir de 2013
	Inciter les Parties à créer des AMP visant à la conservation de la végétation marine	
2. Connaissance et communications scientifiques	Actualiser le texte du Plan d'action pour intégrer les amendements de l'Annexe II du Protocole ASP/DB	Dés que possible
	Organiser un symposium tous les 3 ans	A partir de 2013
	Etendre la base de données bibliographique à l'ensemble des espèces végétales de l'Annexe II du Protocole ASP/DB et la mettre à jour régulièrement	A partir de 2013
	Rendre la couche d'information relative à la distribution des herbiers accessible (MedSIG)	Dés que possible
	Actualiser la couche d'information relative à la cartographie des habitats prioritaires	Tous les deux ans
	Compléter et réviser régulièrement le répertoire des spécialistes et des laboratoires, des institutions et des organisations concernés	A l'occasion des symposiums
3. Inventaire et cartographie des principales formations végétales marines	Etablir un programme pour la réalisation des inventaires nationaux sur les espèces de macrophytes, avec une planification étalée en fonction des priorités des régions	A partir de 2012
	Etablir des cartes de répartition probable théorique des principales formations végétales	Dés que possible
	Mettre en œuvre des actions d'inventaires et de cartographie ciblées (espèces de l'Annexe II, sites prioritaires)	A partir de 2012
4. Surveillance et suivi au cours du temps des principales formations végétales marines	Etablir un programme de mise en place de réseaux de surveillance des principales formations végétales marines à l'échelle nationale et régionale	Dés que possible
	Aider les pays à mettre en place et/ou étendre leurs réseaux de suivi de la végétation en Méditerranée	A partir de 2013
5. Appropriation de la démarche et renforcement des capacités nationales	Inciter les pays, qui ne l'ont pas fait, à développer des plans d'actions à court, moyen et long terme en fonction des priorités nationales et régionales	A partir de 2012
	Assister les pays dans la mise en œuvre des plans d'actions	Dés que possible
	Mettre en place la formation de « cadres-relais » chargés d'assurer des sessions de formations nationales	A partir de 2013
	Assister les pays à mettre en place des formations nationales régulières	A partir de 2014

*As adopted by the 17th meeting of the Contracting Parties to the Convention for the Protection of the Marine Environment and the Coastal Region of the Mediterranean (Barcelona Convention) and its Protocols (Paris, France from 8 to 10 February)